EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-17 14:14:23

2. Agency: 009

3. Bureau: 10

4. Name of this Investment: FDA User Fee and Financial Reporting System
5. Unique Project (Investment) Identifier: 009-10-01-06-01-7068-00

6. What kind of investment will this be in FY 2011?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.

MISSION SUPPORT: HHS and FDA missions depend upon efficient and effective use of public funds.
Financial management ensures control and accounting of public funds, enforces administrative spending
controls and standardizes transactions. FDA User Fees and Financial Management Reporting systems
integrate with the HHS Unified Financial Management System (UFMS) and support over 10,000 FDA
employees. The systems are Mission Critical. PART remediation and financial performance gaps addressed
are: Improved Financial Performance — Ensures that allocated public funds support the FDA mission with
fiduciary integrity in compliance with applicable laws, accounting standards and guidelines through supporting
spending control administration with reduced costs and improved efficiency. Process automation replaces or
eliminates many manual tasks.  Eliminate redundancies and increase collaboration — eGovernment strategy
reviews identified many duplicate systems in FDA Centers. Example: National Center for Toxicological
Research (NCTR) had local systems for processing and collecting industry fees for drug/device applications
similar to the FDA User Fees system. Other Centers had duplicate processes and system for similar
purposes. Bring Technology to Bear to Improve Services to Citizens - Financial systems enable delivery of
Services to Citizens. Example: The User Fees system provides faster, less costly automated processing of
industry drug/device applications critical to public and animal health. FDA User Fees and Financial Reporting
systems integrate with UFMS in bringing technology to bear that enables and, ultimately, results in improved
health-related services to citizens. GOAL SUPPORT: Along with UFMS, FDA User Fees and Financial
Reporting systems reduced requirements for an estimated 22 full-time staff and supports the HHS Strategic
Goal to Achieve Excellence in Management Practices; the FDA Strategic Goal - A Strong FDA, and Outcome
Goal - Reduce administrative overhead by reducing the number of administrative staff. This business case
requests funding for bureau-wide FDA User Fees and Financial Reporting IT managed by the FDA Office of
Financial Management (OFM) including the legacy FDA Asset Management planned for replacement by HHS
Sunflower in 1Q FY2009. Other FDA funding support for HHS global financial systems including UFMS are
reported in a separate schedule and not included in this Exhibit 300.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request? *
a.lf "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
e Name: *
¢ Phone Number: *
e Email: *

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *

e Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this
investment.

e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.

e Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or
DAWIA criteria.

e Project manager assigned but qualification status review has not yet started.

e No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):

Financial management system name(s) Unique Project Identifier (UPI) number

* * *

a. If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one): *

o computer system security requirement;

o internal control system requirement;

o core financial system requirement according to FSIO standards;

o Federal accounting standard,;

o U.S. Government Standard General Ledger at the Transaction Level;

o this is a core financial system, but does not address a FFMIA compliance area;
o Not a core financial system; does not need to comply with FFMIA
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
Plannlng * * * * * * * * *
Acquisition: * * * * * * * * *
Subtotal * * * * * * * * *
Planning &
Acquisition:
OperatlonS * * * * * * * * *
&
Maintenance
Disposition * * * * * * * * *
Costs
(optional):
SUBTOTAL: * * * * * * * * *
Government FTE Costs should not be included in the amounts provided above.
Government * * * * * * * * *
FTE Costs
Number Of * * * * * * * * *
FTE
represented
by Costs:
TOTAL(inclu * * * * * * * * *
ding FTE
costs)

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:

*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total
Number Contract/Task is the date of of Value of
Order (In of the
accordance award? If
with FAR Part not, what
16) is the

planned
award
date?

HHSF223200650630G, T&M: Time & Y  2006-06-30 2006-07-05 2010-09-01 $25.0 * * * * *
GS35F0060L Materials
HHS223200750630G, T&M: Time & Y 2007-06-21 2007-08-31 2010-01-30 $1.7 o @ @ & @
HHS223200750630G Materials
HHSF223200850025C, T&M: Time & Y  2008-01-29 2009-05-05 2010-05-04 $2.5 * * * * *
HHSF223200850025C Materials
HHSF2232008200071, T&M: Time & Y  2008-09-15 2008-09-15 2009-12-31 $2.2 & R & & &
HHS0001, Materials
HHSF2232008200071
HHSF223200930047P, T&M: Time & Y  2010-01-13 2010-01-13 2011-01-12 $0.1 * * * * *
HHSF223200930047P Materials

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:

*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *
a.lf "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

2008 S.0.11- * *
Broaden health
insurance and
long-term care
coverage

2008 Effective * *
Management of
Human
Capital/Informati
on
Technology/Res
ources

2008 Effective * *
Management of
Human
Capital/Informati
on
Technology/Res
ources

2008 Effective * *
Management of
Human
Capital/Informati
on
Technology/Res
ources

2009 Effective * *
Management of
Human
Capital/Informati
on
Technology/Res
ources

2009 Effective * *
Management of
Human
Capital/Informati
on
Technology/Res
ources

2009 Effective * *

# fda internal 0 0 0
controls
financial

management
system

deficiencies
reported in the
federal financial

managers

integrity act of

1982 (fmfia)

annual
assessment

% customer 75 80 81
satisfaction
among industry
user fee
applicants as
reported in
annual surveys

# external and 20 18 15
internal
audit/assessme
nt deficiencies
attributable to
fda as reported
in the
departmental
consolidated
financial audit

% decrease in  estimated $5.50 5 5.50
overall fdait  per transaction
costs per as of october
financial 2008.
transaction as
reported in
annual
expenditure and
processing
reports

# fda internal 0 0 0
controls
financial

management
system

deficiencies
reported in the
federal financial

managers

integrity act of

1982 (fmfia)

annual
assessment

% customer 75 81 82
satisfaction
among industry
user fee
applicants as
reported in
annual surveys

# external and 18 16 16
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2009

2010

2010

2010

2010

2011

Management of

Human

Effective
Management of
Human
Capital/Informati
on
Technology/Res
ources

Effective
Management of
Human
Capital/Informati
on
Technology/Res
ources

Effective
Management of
Human
Capital/Informati
on
Technology/Res
ources

Effective
Management of
Human
Capital/Informati
on
Technology/Res
ources

Effective
Management of
Human
Capital/Informati
on
Technology/Res
ources

Effective
Management of
Human
Capital/Informati
on
Technology/Res

Table 1: Performance Information Table

internal
audit/assessme
nt deficiencies
attributable to
fda as reported
in the
departmental
consolidated
financial audit

% decrease in
overall fda it
costs per
financial
transaction as
reported in
annual
expenditure and
processing
reports

# fda internal
controls
financial

management

system
deficiencies
reported in the
federal financial
managers
integrity act of
1982 (fmfia)
annual
assessment

% customer
satisfaction
among industry
user fee
applicants as
reported in
annual surveys

# external and
internal
audit/assessme
nt deficiencies
attributable to
fda as reported
in the
departmental
consolidated
financial audit

% decrease in
overall fda it
costs per
financial
transaction as
reported in
annual
expenditure and
processing
reports

# fda internal
controls
financial

management
system

deficiencies

5 6
0 0
75 82
16 14
6 7
0 0

estimated at 0
as of mar 1,
2010

estimated at 80
as of mar 1,
2010

estimated at 16
as of mar 1,
2010

estimated at 6
as of mar 1,
2010

will be reported
in december
2011.
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2011

2011

2011

2012

2012

2012

ources

Effective
Management of
Human
Capital/Informati
on
Technology/Res
ources

Effective
Management of
Human
Capital/Informati
on
Technology/Res
ources

Effective
Management of
Human
Capital/Informati
on
Technology/Res
ources

Effective
Management of
Human
Capital/Informati
on
Technology/Res
ources

Effective
Management of
Human
Capital/Informati
on
Technology/Res
ources

Effective
Management of
Human
Capital/Informati
on
Technology/Res
ources

Table 1: Performance Information Table

reported in the
federal financial
managers
integrity act of
1982 (fmfia)
annual
assessment

% customer
satisfaction
among industry
user fee
applicants as
reported in
annual surveys

# external and
internal
audit/assessme
nt deficiencies
attributable to
fda as reported
in the
departmental
consolidated
financial audit

% decrease in
overall fda it
costs per
financial
transaction as
reported in
annual
expenditure and
processing
reports

# fda internal
controls
financial

management
system

deficiencies
reported in the
federal financial

managers

integrity act of

1982 (fmfia)

annual
assessment

% customer
satisfaction
among industry
user fee
applicants as
reported in
annual surveys

# external and
internal
audit/assessme
nt deficiencies
attributable to
fda as reported
in the
departmental
consolidated
financial audit

75 83
14 12
7 8
0 0
75 84
12 10

will be reported
in december
2011.

will be reported
in december
2011.

will be reported
in december
2011.

will be reported
in december
2012.

will be reported
in december
2012.

will be reported
in december
2012.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
Table 1: Performance Information Table
2012 Effective % decrease in 8 9 will be reported
Management of overall fda it in december
Human costs per 2012.
Capital/Informati financial
on transaction as
Technology/Res reported in
ources annual
expenditure and
processing
reports
2013 Effective # fda internal 0 0 will be reported
Management of controls in december
Human financial 2013.
Capital/Informati management
on system
Technology/Res deficiencies
ources reported in the
federal financial
managers
integrity act of
1982 (fmfia)
annual
assessment
2013 Effective % customer 75 85 will be reported
Management of satisfaction in december
Human among industry 2013.
Capital/Informati user fee
on applicants as
Technology/Res reported in
ources annual surveys
2013 Effective # external and 10 8 will be reported
Management of internal in december
Human audit/assessme 2013.
Capital/Informati nt deficiencies
on attributable to
Technology/Res fda as reported
ources in the
departmental
consolidated
financial audit
2013 Effective % decrease in 9 10 will be reported
Management of overall fda it in december
Human costs per 2013.
Capital/Informati financial
on transaction as
Technology/Res reported in
ources annual
expenditure and
processing
reports
2014 Effective # fda internal 0 0 will be reported
Management of controls in december
Human financial 2014.
Capital/Informati management
on system
Technology/Res deficiencies
ources reported in the
federal financial
managers
integrity act of
1982 (fmfia)
annual
assessment
2014 Effective % customer 75 86 will be reported

Management of

satisfaction

in december
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic Measurement | Measurement | Measurement Baseline Actual Results

Goal(s) Area Grouping Indicator

Supported

Human

Effective
Management of
Human
Capital/Informati
on
Technology/Res
ources

Effective
Management of
Human
Capital/Informati
on
Technology/Res
ources

among industry
user fee
applicants as
reported in
annual surveys

# external and
internal
audit/assessme
nt deficiencies
attributable to
fda as reported
in the
departmental
consolidated
financial audit

% decrease in
overall fda it
costs per
financial
transaction as
reported in
annual
expenditure and
processing
reports

11

2014.

will be reported
in december
2014.

will be reported
in december
2014.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

7.1 $9.6 $9.6 2003-10-01  2003-10-01  2007-09-30  2007-09-30 100.00% 100.00%
FY2004-FY20
07 Planning &
Acquisition
including
FTEs

7.2 $64.1 $64.1 2003-10-01 2003-10-01 2007-09-30 2007-09-30 100.00% 100.00%
FY2004-FY20

07
Maintenance

8.1 User Fees $0.0 $0.0 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
Government
FTEs DME

8.2 User Fees $0.1 $0.1 2007-10-01 2007-10-01  2008-09-30  2008-09-30 100.00% 100.00%
- Training,
Equip, SW,
HW, Facilities,
Security &
Other DME

8.3 Financial $0.0 $0.0 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
Reporting

Consolidated

including AMS

- Government
FTEs DME

8.4 Financial $0.4 $0.4 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
Reporting

Consolidated

including AMS
- Contract

Services DME

8.5 Financial $0.1 $0.1 2007-10-01 2007-10-01  2008-09-30  2008-09-30 100.00% 100.00%
Reporting
Consolidated
including AMS
- Training,
Equip, SW,
HW, Facilities,
Security &
Other DME

8.6 Financial $0.2 $0.2 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
Reporting
UFMS
Business
Intelligence -
1.0
Government
FTEs DME

8.7 Financial $2.2 $2.2 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
Reporting
UFMS
Business
Intelligence -
Contract
Services DME

8.8 Financial $0.0 $0.0 2007-10-01  2007-10-01  2008-09-30  2008-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Reporting
UFMS
Business
Intelligence -
Training,
Equip, SW,
HW,
Facilities,
Security &
Other DME

8.9 User Fees $0.2 $0.2 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
- Government
FTEs O&M

8.10 User $2.9 $2.9 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
Fees -
Contract
Services O&M

8.11 User $1.2 $1.2 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
Fees -
Training,
Equip, SW,
HW, Facilities,
Security &
Other O&M

8.12 Financial $0.2 $0.2 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
Reporting
Consolidated
including
AMS-
Government
FTEs O&M

8.13 Financial $1.8 $1.8 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
Reporting

Consolidated

including AMS
- Contract

Services O&M

8.14 Financial $1.6 $1.6 2007-10-01 2007-10-01  2008-09-30  2008-09-30 100.00% 100.00%
Reporting
Consolidated
including AMS
- Training,
Equip, SW,
HW, Facilities,
Security &
Other O&M

9.1.1 $0.7 $0.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
Program/Proje
ct/Investment
management
support —
Government
FTEs

9.1.2 $0.1 $0.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
Program/Proje

ct/Investment

management

support —

Contract

Services

support —

Capital

Planning
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

9.2.1 User $1.1 $1.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Fees System
maintenance -
PDUFA,
MDUFMA,
AGDUFA,
MQSA and
other user
fees
collections
processing
support
including
interfaces to
the HHS
Unified
Financial
Management
System
(UFMS)

9.2.2 User $0.3 $0.3 2008-10-01  2008-10-01  2009-09-30  2009-09-30 100.00% 100.00%

Fees System -
adaptive
maintenance
for new
legislative
requirements
support such
as Tobacco
user fees

9.2.3 User $3.0 $3.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Fees System
maintenance -
Contract
Services
Support
including User
Help Desk

9.3.1 $0.6 $0.6 2008-10-01  2008-10-01  2009-09-30  2009-09-30 100.00% 100.00%

Hyperion
Financial
Reporting
System
maintenance -
FDA Center
payroll,
budget, user
fees and other
data
processing
support
including
interfaces to
the HHS
Unified
Financial
Management
System
(UFMS) and
report
generation

9.3.2 $0.2 $0.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
Hyperion
Financial
Reporting
System
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

adaptive
maintenance
- For
expanded
FDA financial
reporting
requirements
support

9.3.3 $0.5 $0.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
Hyperion

Financial

Reporting

System
maintenance -

Contract

Services

Support

9.5 FDA $0.2 $0.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
accountable
property Asset
Management
System (AMS)
maintenance -

Contract

Services

Support

including
planning/imple

mentation

support for

July 2009
replacement
with the HHS

Property
Management

Information

System

(PMIS)

9.4.1 HHS $0.4 $0.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
Unified
Financial
Management
System
(UFMS)
Business
Intelligence
Reporting
System -
Licenses and
implementatio
n planning
suppor

9.4.2 HHS $1.4 $1.4 2008-10-01 2008-10-01  2009-09-30  2009-12-31 100.00% 100.00%
Unified
Financial
Management
System
(UFMS)
Business
Intelligence
Reporting
System
implementatio
n/planning -
Contract
Services
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Support

10.1.1 $0.6 $0.5
Program/Proje
ct/Investment
management
support —
Government
FTEs

2009-10-01

10.1.2 $0.1 $0.1
Program/Proje
ct/Investment
management
support —
Contract
Services
support —
Capital
Planning

10.2.1 User $0.9 $0.8
Fees System
maintenance -

PDUFA,

MDUFMA,

AGDUFA,
MQSA and
other user
fees
collections
processing
support
including
interfaces to
the HHS
Unified
Financial
Management
System
(UFMS)

10.2.2 User $0.6 $0.5
Fees System -

adaptive
maintenance

for new

legislative
requirements
support such
as Tobacco

user fees

2009-10-01

2009-10-01

2009-10-01

10.2.3 User $3.1 $2.6
Fees System
maintenance -
Contract
Services
Support
including User
Help Desk

10.3.1 $0.6 $0.5
Hyperion
Financial
Reporting
System
maintenance -
FDA Center
payroll,
budget, user

2009-10-01

2009-10-01

2009-10-01

2009-10-01

2009-10-01

2009-10-01

2009-10-01

2009-10-01

2010-09-30

2010-09-30

2010-09-30

2010-09-30

2010-09-30

2010-09-30

70.00% 90.00%

70.00% 90.00%

83.00% 83.04%

83.00% 83.05%

83.00% 83.07%

83.00% 83.03%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

fees and other
data
processing
support
including
interfaces to
the HHS
Unified
Financial
Management
System
(UFMS) and
report
generation

10.3.2 $0.2 $0.1 2009-10-01 2009-10-01  2010-09-30 83.00% 82.99%
Hyperion
Financial
Reporting
System
adaptive

maintenance -
For expanded
FDA financial
reporting
requirements
support

10.3.3 $0.5 $0.4 2009-10-01 2009-10-01 2010-09-30 83.00% 83.02%

Hyperion

Financial
Reporting

System

maintenance -

Contract

Services

Support

10.4.1 HHS $0.4 $0.4 2009-10-01 2009-10-01 2010-09-30 83.00% 83.01%
Unified
Financial
Management
System
(UFMS)
Business
Intelligence
Reporting
System -
Licenses and
implementatio
n planning
support

10.4.2 HHS $1.4 $1.2 2009-10-01 2009-10-01  2010-09-30 83.00% 83.04%
Unified
Financial
Management
System
(UFMS)
Business
Intelligence
Reporting
System
implementatio
n/planning -
Contract
Services
Support

10.5 FDA $0.2 $0.2 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
accountable
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

property Asset
Management
System
(AMS)
maintenance
- Contract
Services
Support for
the retained,
read-only
archival,
record
retention
database
with SQL
report
generation
after
replacement
by the HHS
PMIS

1111 * * 2010-10-01 2011-09-30 0.00% 0.00%

Program/Proje
ct/Investment
management
support —
Government
FTEs

11.1.2 * * 2010-10-01 2011-09-30 0.00% 0.00%

Program/Proje
ct/Investment
management
support —
Contract
Services
support —
Capital
Planning

11.2.1 User * * 2010-10-01 2011-09-30 0.00% 0.00%

Fees System
maintenance -
PDUFA,
MDUFMA,
AGDUFA,
MQSA and
other user
fees
collections
processing
support
including
interfaces to
the HHS
Unified
Financial
Management
System
(UFMS)

11.2.2 User * * 2010-10-01 2011-09-30 0.00% 0.00%

Fees System -
adaptive
maintenance
for new
legislative
requirements
support such
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

as Tobacco
user fees

11.2.3 User * * 2010-10-01
Fees System
maintenance -
Contract
Services
Support
including User
Help Desk

11.3.1 * * 2010-10-01
Hyperion
Financial
Reporting

System

maintenance -
FDA Center
payroll,
budget, user
fees and other
data
processing
support
including
interfaces to
the HHS

Unified
Financial

Management
System
(UFMS) and
report
generation

11.3.2 * * 2010-10-01
Hyperion
Financial
Reporting
System
adaptive

maintenance -
For expanded
FDA financial
reporting
requirements
support

11.3.3 2 & 2010-10-01
Hyperion
Financial
Reporting
System
maintenance -
Contract
Services
Support

11.4.1 HHS * * 2010-10-01
Unified
Financial
Management
System
(UFMS)
Business
Intelligence
Reporting
System -
Licenses and
implementatio

2011-09-30

2011-09-30

2011-09-30

2011-09-30

2011-09-30

0.00% 0.00%

0.00% 0.00%

0.00% 0.00%

0.00% 0.00%

0.00% 0.00%

OMB Circular No. A-11 (REVISED-NOVEMBER 2009)

Page 17/ 19 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

n planning
support

11.4.2 HHS * * 2010-10-01 2011-09-30 0.00% 0.00%
Unified
Financial
Management
System
(UFMS)
Business
Intelligence
Reporting
System
implementatio
n/planning -
Contract
Services
Support

11.5 FDA * * 2010-10-01 2011-09-30 0.00% 0.00%

accountable
property Asset
Management
System (AMS)
maintenance -
Contract
Services
Support for
the retained,
read-only
archival,
record
retention
database with
SQL report
generation
after
replacement
by the HHS
PMIS

12.0 FDA & w 2011-10-01 2012-09-30 0.00% 0.00%
User Fees &
Financial
Reporting
Information
Technology
support -
FY2012
Steady State

13.0 FDA * * 2012-10-01 2013-09-30 0.00% 0.00%
User Fees &

Financial

Reporting

Information
Technology

support -

FY2013
Steady State

14.0 FDA & w 2013-10-01 2014-09-30 0.00% 0.00%
User Fees &

Financial

Reporting
Information
Technology

support -

FY2014
Steady State
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

15.0 FDA * * 2014-10-01 2015-09-30 0.00% 0.00%
User Fees &

Financial

Reporting
Information
Technology

support -

FY2015
Steady State

16.0 FDA 2 & 2015-10-01 2016-09-30 0.00% 0.00%
User Fees &
Financial
Reporting
Information
Technology
support -
FY2016
Steady State

17.0 FDA * * 2016-10-01 2017-09-30 0.00% 0.00%
User Fees &
Financial
Reporting
Information
Technology
support -
FY2017
Steady State

18.0 FDA 2 & 2017-10-01 2018-09-30 0.00% 0.00%
User Fees &
Financial
Reporting
Information
Technology
support -
FY2018
Steady State

19.0 FDA * * 2018-10-01 2019-09-30 0.00% 0.00%
User Fees &
Financial
Reporting
Information
Technology
support -
FY2019
Steady State

* - Indicates data is redacted.
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